

Deviation Management – Estimation

Two months, Monday 7 September to Friday 6 November 2026. 45 working days, weekends excluded, no public holidays deducted. One developer.

Schedule

#	Work package	Dates	Days
1	Analysis, design and open points	Mon 07 Sep – Wed 09 Sep	3
2	Health screen: columns, tick box, green row	Thu 10 Sep – Tue 15 Sep	4
3	Filtering law lookup	Wed 16 Sep – Fri 18 Sep	3
4	Persistence: entity, DDL, DTOs, delegate	Mon 21 Sep – Thu 24 Sep	4
5	Save and load wiring, end-to-end test	Fri 25 Sep – Tue 29 Sep	3
6	Three tabs shell	Wed 30 Sep – Thu 01 Oct	2
7	Deviation List tab	Fri 02 Oct – Wed 07 Oct	4
8	Deviation History tab	Thu 08 Oct – Mon 12 Oct	3
9	Manage Filtering Laws dialog	Tue 13 Oct – Mon 19 Oct	5
10	Applicability by session data date	Tue 20 Oct – Fri 23 Oct	4
11	Relearn integration	Mon 26 Oct – Tue 27 Oct	2
12	Configuration update warnings	Wed 28 Oct – Thu 29 Oct	2
13	DACOM extraction	Fri 30 Oct – Mon 02 Nov	2
14	Purge job	Tue 03 Nov – Tue 03 Nov	1
15	Test, fixes and delivery	Wed 04 Nov – Fri 06 Nov	3

Milestones

Date	Milestone
Tue 15 Sep	Health screen complete on the client, no server change yet
Fri 18 Sep	Filtering law dropdown reads the real configuration
Tue 29 Sep	Deviation survives Apply and reload – first end-to-end demo
Mon 12 Oct	All three tabs functional
Mon 19 Oct	Manage Filtering Laws complete – requirement 1 fully delivered
Fri 23 Oct	Session-date applicability working (REQ 12)
Mon 02 Nov	Extraction to Airbus working (REQ 13)
Fri 06 Nov	Delivery

What the estimate assumes

One developer, full time, no parallel work. Server rebuild and redeploy available on demand; work packages 3, 4 and 9 each need one. The four blocking questions from package 1 answered within that first week. Test data available for both M'ARMS and HELIONIX, with flights loaded – the current test aircraft has none, which blocks the Apply dialog. GSC_CONFIGURATION.sql treated as out of scope; it is unestimated and would add to package 13.

Where it is most likely to slip

Package	Risk	Effect
10 – Applicability	The estimate assumes a small number of threshold read call sites that can be routed through one resolver. Count them before committing: <code>grep getThresholdValue, minimumThreshold, getMinValue</code> .	Could double to 8 days
9 – Filtering laws	Law CRUD needs server methods that do not exist yet, and the read-only rule depends on knowing whether any deviation references a law.	+2 days
4 and 5 – Persistence	<code>isEnabled()</code> currently filters saves, and every Apply rebuilds the threshold rows with new ids. Both are known and priced, but either could surface further coupling.	+2 days
7 and 8 – Tabs	Component arborescence needs a second parent level the model does not carry today.	+1 day

Total contingency across the four risks is roughly two weeks. If the estimate has to be a single date with no contingency, 6 November is achievable only if package 10 turns out to be the small version.